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Executive Summary and Background 
The Arroyo Colorado (AC) is an ancient channel of the Rio Grande that extends eastward for 
about 90 miles from near the city of Mission, Texas through southern Hidalgo County to the city 
of Harlingen in Cameron County, eventually discharging into the Laguna Madre near the 
Cameron-Willacy County line. Since 1996, the AC has been impaired for low dissolved oxygen 
(DO) levels within the tidal segment; not meeting the aquatic life use designated by the State of 
Texas and described in the Water Quality Standards. In addition, bacteria has always been a 
parameter of concern and as of 2006, the AC became impaired due to elevated levels.  
 
Developed by the Arroyo Colorado Watershed Partnership (ACWP), the Arroyo Colorado 
Watershed Protection Plan: Phase I (ACWPP) is a comprehensive watershed-based strategy 
created to address these impairments; however, it primarily addresses the low DO levels in the 
tidal segment of the AC. The goal of the ACWPP is to reduce the addition of pollutants such as 
oxygen-demanding substances, nitrogen, phosphorus and sediment to the AC and to improve 
natural habitat to the degree necessary to meet the uses designated by the State of Texas. 
Although not specifically targeted for reduction, fecal bacteria loading to the AC is also expected 
to diminish as a secondary effect. The ACWPP takes into consideration the current uses of the 
waterbody, including flood control, navigation, conveyance of municipal/industrial wastewater 
discharges and irrigation return flows, recreation, and environmental uses and presents a detailed 
strategy to restore and protect these uses. Furthermore, the plan describes the institutional 
framework for current management programs and proposes a strategy for improving 
management of water quality in the future for the AC.  
 
The ACWP is an organization of more than 715 members who share an interest in the welfare of 
the Arroyo Colorado and the Lower Laguna Madre. The Partnership grew out of smaller groups 
of local stakeholders involved in the Total Maximum Daily Load (TMDL) process and is now 
the leading stewardship organization in the watershed.  
 
Over time, the smaller groups of stakeholders have formed workgroups that have determined 
specific indicators and milestones that are outlined in the ACWPP. Information about the 
progress of implementing the ACWPP in meeting the various indicators and milestones can be 
found in the Arroyo Colorado Watershed Protection Plan Progress Report (Appendix A).  
  
Project Description 
The Texas Commission on Environmental Quality (TCEQ) funded an Arroyo Colorado 
Watershed Coordinator (ACWC) position for the ACW as it recognized the need for the 
coordinator to assist and track implementation of the ACWPP, assess effectiveness of the 
ACWPP in improving water quality, continue facilitation of the ACW Steering Committee, 
provide necessary outreach and education, and seek funding opportunities to ensure 
implementation of the ACWPP. Facilitation, coordination and management of the Steering 
Committee and implementation of the ACWPP entailed a substantial commitment of time and 
resources. The Watershed Coordinator provided a single point of contact for activities of the 
workgroups, managed and tracked workgroup activities, facilitated information exchange among 
participants, and has been responsible for implementation of the ACWPP. In addition, the 
coordinator was responsible for providing the extensive outreach and education activities 
necessary to successfully achieve implementation.  
 
Through this project, the following specific activities were conducted:  
 an Arroyo Colorado Watershed Coordinator was funded 
 implementation measures as described in the ACWPP were facilitated, coordinated, and 
tracked 
 additional feasible measures were identified for reducing pollutant loadings to the AC 
 additional funding to continue watershed protection efforts were pursued 
 partners and projects available for funding were linked 
 local workshops were held with state, local, and regional agencies and organizations 
 awareness was built about watershed improvement efforts to solicit local support and 
participation 
 water quality data and water related links were posted on the Arroyo Colorado website 
that serves as a clearinghouse for continued outreach and education efforts.  
 
Also, the Texas Water Resources Institute (TWRI) helped to identify and acquire additional 
resources for use by the Steering Committee, Partnership, and individual workgroups to 
implement the ACWPP.  
 
 
Task 1: Project Administration 
TWRI has effectively coordinated and monitored all technical and financial activities performed 
under this contract, prepared progress reports, and maintained project files and data. TWRI has 
also been responsible for hiring and supervision of all project personnel.  
 
 
Task 1.1: Project Oversight 
TWRI has effectively coordinated and monitored all technical and financial activities performed 
under the contract, prepared quarterly progress reports (QPRs), and maintained project files and 
data. TWRI was also responsible for hiring and supervision of all project personnel. A detailed 
listing of activities related to project administration can be found in the QPRs. 
 
Task 1.2: QPRs 
Quarterly progress reports containing the status of tasks and goals/milestones were completed 
during each quarter, an overview of activities to be completed next quarter, and highlights of 
related issues or problems associated with the project were provided to TCEQ quarterly and can 
be found on the Arroyo Colorado Website (http://arroyocolorado.org/projects/wpp-
implementation). In addition to TWRI efforts, an update of the project was provided to the 
Arroyo Colorado Watershed Partnership Steering Committee during its quarterly meetings.  
 
Task 1.3: Arroyo Colorado Website 
An Arroyo Colorado website was created and maintained. Information on the website includes 
QPRs, meeting dates, monthly updates, water quality data, and presentations. 
 
Task 1.4: Reimbursement Forms 
TWRI provided fiscal oversight to ensure tasks and deliverables were acceptable and completed 
within budget. Fiscal oversight consisted of submitting reimbursement forms per the schedule 
that was established in the request. 
 
Task 1.5: WPP Progress Report 
An Arroyo Colorado Watershed Protection Plan Progress Report has been written and was 
submitted with the final report (see Appendix A). 
 
Task 1.6: Final Report 
This Final Report provides a comprehensive report of all activities performed during the project.  
 
 
Task 2: Steering Committee and Workgroup Facilitation 
The ACWC provided a structure/encouragement for continued stakeholder participation and 
involvement; arranged and facilitated Arroyo Colorado Watershed Steering Committee 
meetings; ensured activities of workgroups were consistent with goals and objectives of the 
Watershed Steering Committee and advanced the goal of implementing individual components of 
the Watershed Protection Plan. The ACWC also documented all Steering Committee and 
workgroup activities.  
 
 
Task 2.1: Facilitate and Coordinate Meetings 
The ACWC facilitated the Arroyo Colorado Watershed Steering Committee and workgroup 
meetings by working with the chairman and workgroup leaders. Specifically, the ACWC was 
responsible for: 
 Developing agendas, arranging meeting facilities and sending E-mail notices for 
Quarterly Steering Committee meetings 
 Assisting all individual workgroups with facility arrangements, developing and 
distributing agendas, and developing meeting summaries (located on the website) as 
requested by the workgroup leaders; holding workgroup meetings as needed, but, at least, 
semi-annually 
 Providing information requested by workgroup leaders prior to and following workgroup 
meetings 
 Attending all individual workgroup meetings 
 Compiling and submitting all individual workgroup meeting agendas and meeting 
summaries to the TWRI project manager (these are attached to QPRs) 
 Coordinating efforts of the individual workgroups and the Watershed Steering Committee 
to facilitate the integration of the different components of the Watershed Protection Plan 
implemented by each workgroup 
 Updating all Steering Committee meeting participants on the progress of individual 
workgroups (and/or arranging for individual workgroup leaders to provide these updates) 
and of the overall implementation of the Watershed Protection Plan 
 Facilitating a forum for open discussion among Steering Committee meeting participants 
and interested parties attending the meetings 
 Arranging presentations by guest speakers offering useful information to Steering 
Committee participants 
 Preparing and disseminating summaries of Watershed Steering Committee meetings to all 
participants 
 All meeting summaries can be viewed at http://www.arroyocolorado.org/partnership/. 
 
Subtask 2.2: Provide Monthly Updates 
The ACWC has provided e-mail updates to TWRI, TCEQ, and the ACWP on progress made in 
implementation of the ACWPP. These occurred at least monthly. The monthly updates can be 
viewed at http://www.arroyocolorado.org/updates/. 
 
Subtask 2.3: Provide Membership Lists 
The ACWC has provided TWRI with updated lists of the Steering Committee and their contact 
information.  
 
 
 
Subtask 2.4: Engage Stakeholders 
The ACWC has encouraged participation and involvement of key stakeholders in the 
implementation of the WPP 
 
 
Task 3: Facilitate Watershed Protection Plan Implementation 
The ACWC has facilitated implementation of the Watershed Protection Plan through outreach 
and education activities in the Arroyo Colorado watershed, and other activities designed to 
promote private and public support for the implementation of the WPP. The ACWC has 
identified local, regional, and national groups and agencies planning, or engaging in activities 
with goals similar to those of the Arroyo Colorado Partnership and, to the highest extent 
practicable, has coordinated and integrated the efforts of the Arroyo Colorado Partnership with 
the activities of the groups identified.   
 
Task 3.1: Facilitate and Coordinate Implementation of Education and Outreach Measures 
as outlined in the ACWPP 
The ACWC has worked to implement the outreach campaign described in the ACWPP by 
working closely with Texas AgriLife Extension Service Specialists, Texas AgriLife Extension 
Service Agents and administrative personnel, and other agencies and groups. Education and 
outreach has been directed to targeted audiences to: 
 Inform them of the initiative 
 Inform them how impairments within the AC impact them 
 Provide them a means for involvement or collaboration. Particularly, emphasize what 
they can do to improve the AC and how they can help disseminate information on the 
ACWPP 
 Encourage adoption of measures and resolutions to work towards improving the quality 
of water in the AC, and when possible, formation of partnerships and/or partnership 
agreements 
 Targeted audience included, but were not limited to the following 
o Sportsman Groups such as the CCA and Valley Sportsman Club 
o Ecotourism Vendors such as World Birding Centers 
o Schools and museums (International Museum of Arts and Science (IMAS)) 
o Gardeners and Homeowners through local Master Naturalist Groups, Audubon 
Society, Sierra Club, Homeowners Associations, and Nature Conservancy 
o Community Leaders 
o Elected officials such as county judges and commissioners, city mayors and 
council members, State Legislators and Congressional representatives  
o Cities (City Managers and staff) 
o Rio Grande River Water Authority 
o Lower Rio Grande Valley Development Council (LRGVDC) 
o Lower Rio Grande Valley Texas Pollutant Discharge Elimination System Storm 
Water Task Force (LRGV Task Force) 
o River Authorities (Nueces River Authority (NRA) and International Boundary 
and Water Commission (IBWC)) 
o Local Soil and Water Conservation Districts 
o Irrigation Districts 
o Drainage Districts 
o Media Personnel (Newspaper, Radio, Television, and billboards) 
o Chambers of Commerce 
o Civic Organizations 
 
The ACWP publicized the AC and the efforts of the partnership through all media available 
including; newspapers, magazine, billboards, PSAs aired on local television stations and the 
internet. The Partnership was instrumental in obtaining a permit from the Texas Department of 
Transportation (TXDOT) for the installation of roadway signage that indicates the location of the 
ACW and significant crossing areas. A total of 10 signs were installed in the fall of 2008. 
Another 12 signs were installed by cities of Weslaco and Donna with another 30 to be installed 
by the spring of 2012. Press releases were developed quarterly and distributed to various media 
personnel to publicize activities of the ACWP, including workgroup meetings and several Earth 
Day events throughout the watershed where storm drain markers were installed. Also, an 
evaluation tool was circulated at select events to assess the effectiveness of presentations. 
 
An evaluation instrument was created for the ACWC to assess the effectiveness of the efforts. It 
was used successfully to evaluate the participant’s knowledge of the watershed in an AC 
workshop given to science teachers and high school seniors who were majoring in environmental 
science from Hidalgo Independent School District. All of the participants replied that they had 
gained an increase in knowledge and appreciation for the watershed. The evaluation tool has 
been successful in gaining insight on the participant’s knowledge of the AC before and after the 
workshop.    
 
Task 3.2: Facilitate and Coordinate Implementation of Agricultural Pollution Control 
Measures as Outlined in the ACWPP  
The ACWC has worked to encourage the implementation of best management practices (BMPs) 
and participation in Texas State Soil and Water Conservation Board (TSSWCB), Natural 
Resources Conservation Service (NRCS), Texas AgriLife Extension and Research programs and 
workshops by providing information on these agencies and available incentive programs though 
outreach efforts described in Task 3.1. The ACWC also participated in Arroyo BMP Education 
Coordination meetings and the Arroyo Ag Monitoring Oversight Committee to ensure 
consistency with WPP and Steering Committee objectives as well as tracked implementation of 
agricultural pollution control measures. The ACWC worked to facilitate and coordinated 
implementation of agricultural pollution control measures as outlined in the ACWPP. 
Implementation of agricultural pollution control measures were tracked and more detail can be 
found in the ACWPP Progress Report.  
 
Task 3.3: Facilitate and Coordinate Implementation of Recommended Measures Described 
in the Habitat Component of the ACWPP 
The ACWC has worked to coordinate and integrated efforts of the ACWP with: 
 Ongoing efforts of federal, state, and local agencies and organizations to implement 
terrestrial habitat conservation objectives in the ACW 
 Drainage districts to improve drainage ditches and maintenance practices to reduce 
channel and stream bank erosion 
 IBWC during channel development or maintenance projects for the AC to implement 
bank/slope stabilization 
The ACWC has also informed targeted audiences about benefits of wetlands, riparian systems, 
and habitat restoration projects to the environment and the public in outreach and education 
efforts to encourage: 
 The protection and restoration of existing riparian areas, resacas, and freshwater wetlands 
 Implementation of projects that would detain storm water runoff, reduce sediment load, 
and reduce the volume and velocity of the flow of runoff in drainage ditches and the AC 
 Increased use of vegetated filter strips around agricultural production and urban 
development areas to slow storm water runoff from these areas 
 Implementation of wetland systems to treat storm water in urban developments, 
redevelopments and in areas under agricultural production to reduce nonpoint source 
pollutant loadings to the AC 
 Development of large off-channel treatment wetlands that treat flows from both point and 
nonpoint discharges and provide habitat 
 Development of constructed wetlands for tertiary treatment of waste streams from 
individual wastewater treatment plants and/or for polishing flows from multiple 
wastewater treatment plants in close proximity with habitat features when feasible 
 Host Wetland Maintenance Training Workshop to ensure longevity and maximum water 
quality benefit of the newly constructed wetlands. Several wetlands have been 
constructed within the watershed; however, due to the cities’ personnel lack of 
knowledge there is a need for training. This workshop accommodated the new wetlands 
being constructed within the watershed and assisted the city personnel with adopting 
BMPs for maintenance and care of the newly constructed wetlands. 
In addition, habitat restoration and pollution reduction implementation measures have been 
tracked.  
 
 
Subtask 3.4: Facilitate and Coordinate Implementation of Wastewater Infrastructure 
Pollution Control Measures as outlined in the ACWPP. 
The ACWC worked to facilitate and coordinating implementation of wastewater infrastructure 
pollutant control measures as outlined in the ACWPP and consisted of the coordination of AC 
Waste Water Infrastructure (WWI) Workgroup meetings, providing support and guidance to 
cities seeking grants and/or loans for new Waste Water Treatment Plant (WWTPs) or upgrades 
to existing WWTPs to fulfill measures listed in the WPP, assisting Texas A&M University-
Kingsville with the American Recovery and Reinvestment Act WWTP monitoring project and 
providing the public with an ongoing outreach and education campaign to raise awareness point 
source pollution and its impact on the watershed. Wastewater infrastructure measures and related 
pollution measures have been tracked and can be found in the ACWPP Progress Report and in 
the updated milestones table (Appendix A).  
 
Subtask 3.5: Semi-annual Newsletter Publication. 
The ACWC has worked to produce and distribute an Arroyo Colorado Newsletters to the 
Partnership and Steering Committee containing the progress in achieving the goals outlined in 
the ACWPP. In general, an update of habitat, monitoring, outreach and water quality 
improvement activities was provided. Newsletters can be found at 
http://www.arroyocolorado.org/updates/. 
 
A comprehensive list of task activities can be found in the QPRs.  
 
 
Task 4: Resource Identification and Grant Writing 
Subtask 4.1: Track Grants and Assist Partners in Grant Applications – In coordination with 
TWRI, the ACWC, ACWP stakeholders and ACWP workgroup leaders worked to: 1) actively 
seek and pursue funding opportunities for watershed protection and restoration projects, 2) 
track appropriate grants that fund activities outlined in the WPP and assist Arroyo Partners in 
the grant application process and 3) link appropriate partners and projects. Performed initial 
search for funding opportunities for restoration projects and education and outreach projects. 
 Compiled and organized information on potential funding opportunities 
 Expanded initial search for funding opportunities for restoration projects 
 Compiled and organized information on potential funding opportunities for 
distribution to workgroup and steering committee members.  
 
The ACWC worked with stakeholders and workgroup leaders to develop proposals to present to 
TWRI and /or appropriate partners to submit the grants developed. The grants developed were in 
accordance with described measures outlined in the ACWPP.  
Subtask 4.2: Lead proposal development to request/acquire funding for Implementation of 
Measures as Outlined in ACWPP. A minimum of 10 grant proposals were developed during 
the project period by the ACGC, in cooperation with the ACWC, TWRI, and project partners. 
All of grant proposals developed were submitted by either project partners or TWRI/TCE. All 
potential proposals included funding requests to: 
 Implement recommendations of the Outreach and Education Workgroup 
 Produce an educational video 
 Increase wastewater and surface water infrastructure development within cities and 
public utility systems for colonias 
 Design and construct individual and/or regional enhanced biological treatment projects 
 Conduct feasibility studies and final engineering designs for development of individual 
and regional constructed wetland demonstration projects throughout the watershed 
 Establish individual and regional constructed wetland projects 
 Conduct feasibility studies for modifying the drainage channels to maintain moist soils to 
sustain wetland plants for treatment of nonpoint source pollution 
The ACWC worked to identify potential state, federal, non-profit, and private sector resources to 
assist the individual workgroups in meeting their respective goals. TWRI and the ACWC 
actively pursued funding opportunities for watershed protection and restoration projects, tracked 
appropriate grants that fund activities in the ACWPP and assisted Partners in the grant 
application process as well as linked appropriate partners and projects. A total of 39 proposals 
were developed by TWRI throughout the duration of the project and 12 were funded. A table of 
submitted proposals can be found in Appendix B.  
 
 
Task 5: Data Gathering and Analysis to Assess Effects of Water Quality 
Protection Plan 
TWRI and the ACWC worked to assemble a data clearinghouse for data related to the AC. The 
Arroyo Colorado Website maintains a list of data resources that is available for access at: 
www.arroyocolorado.org. On the website, an interactive map has been produced where 
interested individuals can click on a sampling site and immediately see water quality data for a 
parameter of interest, a trend, and the data compared to the standards. The ACWP uses the 
website to distribute all data and to provide links to Arroyo Colorado partners.   
 
Conclusion 
The Arroyo Colorado Watershed Protection Plan Implementation project was a great success. 
TWRI and the ACWC have worked closely together to complete the tasks outline in the project. 
As a result, the ACWP has made great progress toward implementing the ACWPP.  
 
Facilitating the Steering Committee and workgroups has ensured the continuation of water 
quality restoration efforts. The frequent meetings that occur provide updates on the progress of 
implementing the ACWPP, determine how to further meet the outlined milestones, and ensure 
that stakeholders are continuously engaged. Also, many outreach avenues have been utilized 
including monthly updates, newsletters, a project website and public education events and 
presentations.  
 
Identifying potential state, federal, non-profit and private sector resources available was also a 
critical step in accomplishing the goals of the ACWPP. Without the necessary education, 
technical and financial assistance, and monitoring, implementation would not be possible.  
 
Finally, projects such as this are why the Arroyo Colorado Watershed Partnership is one of the 
leading stakeholder groups in the state. Public involvement is the only way that water quality can 
be restored and without the knowledge of how to do so, it could not be accomplished.  
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Background – The Arroyo Colorado 
The Arroyo Colorado (AC) is located in the Lower Rio Grande Valley of South Texas and flows 
through the middle of Hidalgo and Cameron counties. The lower 16 miles of the AC form the 
boundary between Cameron and Willacy counties. The AC drainage area is a sub-watershed of 
the Nueces-Rio Grande Coastal Basin, also known as the Lower Laguna Madre Watershed.  
 
The streams of the Nueces-Rio Grande Coastal Basin, including the AC, drain to the Laguna 
Madre, which is considered to be one of the most productive hyper-saline lagoon systems in the 
world. The Rio Grande is the largest fluvial system of the lower coast of Texas and forms the 
border between the United States and Mexico. The Lower Rio Grande Valley comprises the 
northern part of the Rio Grande Delta, a broad fluvio-deltaic plain laid down over tens of 
thousands of years by the ancestral Rio Grande.  
 
The AC extends approximately 90 miles from its headwaters southwest of the city of Mission, to 
its confluence with the Lower Laguna Madre in the northeast portion of Cameron County. For 
much of its course, the AC is a floodway and a conduit used for wastewater conveyance. The 
lower third of the stream serves as an inland waterway for commercial barge traffic and as a 
recreational area for boating and fishing. Near the coast, the AC also serves as an important 
nursery and foraging area for numerous species of marine fish, shrimp and crab.  
 
Water quality in the AC has been monitored and assessed by the State of Texas since 1974 to 
satisfy the requirements of Sections 305(b) and 303(d) of the Clean Water Act (CWA). 
Currently, water quality in the tidal segment of the AC does not support aquatic life because of 
occasional occurrences of low dissolved oxygen (DO). Water quality in the non-tidal segment of 
the AC does not support contact recreation because of high fecal bacteria concentrations. 
Nutrient concentrations (nitrogen and phosphorus compounds) are high in both segments of the 
AC. The concentration of nitrogen compounds such as ammonia and nitrate in the AC are among 
the highest in the state, exceeding the 85th percentile of all other tidal water bodies in the state, 
and historical water quality data indicate an increasing trend over time for these pollutants. 
Chlorophyll-a concentrations, a measure of the stream’s algal productivity, consistently exceed 
the screening criteria in the tidal segment of the AC and have reached very high levels in years 
from 2000 – 2006, displaying a trend similar to that of nitrogen-containing compounds. 
Productivity overall is high in the tidal segment of the AC, and algal blooms, indicative of 
ecological imbalance, are common in the spring and summer months. Wide daily swings in DO 
often accompany periods of high algal productivity. A reduction in nutrients in the AC will help 
control excessive algal growth and will improve DO levels in the AC Zone of Impairment. 
 
The Arroyo Colorado Watershed Partnership  
The Arroyo Colorado Watershed Partnership (ACWP) is an organization of more than 715 
individuals who share an interest in the welfare of the AC and the Lower Laguna Madre. The 
strategy to protect and restore the AC described in the Arroyo Colorado Watershed Protection 
Plan (ACWPP) was developed by the ACWP. The ACWP grew out of smaller groups of local 
stakeholders involved in the Total Maximum Daily Load (TMDL) process and is now the 
leading stewardship organization in the watershed.  
 
The ACWP formed Workgroups to investigate and address topic-specific issues and develop 
recommendations for the ACWPP. The seven Workgroups originally formed were:  
 Wastewater Infrastructure 
 Agricultural Issues 
 Habitat Restoration 
 Further Study/Phase II TMDL Analysis 
 Outreach and Education  
 Land Use and Development 
 Water Quality Monitoring 
 
In addition to these seven workgroups, it has been proposed to create two additional workgroups 
but the motion was tabled until further meetings. The two workgroups will be: 1) Financial 
Development Workgroup; and 2) Urban Non Point Source (NPS) Workgroup. The first will 
serve as the financial arm of the ACWP to ensure long-term sustainability and the second will 
address urban NPS issues.  
 
All of the above mentioned Workgroup members included technical experts in the various 
disciplines associated with the specific Workgroup topics as well as private individuals and 
representatives of organizations that are part of the ACWP. The Workgroups developed topic 
specific recommendations for consideration by the ACWP and for inclusion into the Plan. 
Further, all Workgroups continue to meet and discuss topics of concern, how to address these 
concerns, and provide input on further implementing the ACWPP.  
 
Interim Goals, Indicators, and Milestones for 
Measuring Progress of the ACWPP 
 The ACWPP states that the ultimate measure of success will be to determine whether state water 
quality standards are achieved in the AC. Phase I of these efforts seek to reduce the loading of 
pollutants of concern into the AC to the maximum extent practicable through voluntary actions 
and existing regulatory controls and monitor water quality during and after implementation of 
the Plan. To determine the level of success of Phase I of the ACWPP, the ACWP measured a 
selected set of indicators over the 10 year implementation period of the Plan. The ACWP will 
use these measurements to assess the effectiveness of the Plan and to recommend modifications 
to Phase I of the Plan. Subsequent phases of the ACWPP will seek to reduce pollutant loading 
further, restore additional habitat and/or implement other measures if necessary to achieve state 
water quality standards.  
 
One of the ultimate goals of the ACWPP is to achieve state water quality standards in the AC by 
lowering pollutant loadings and restoring aquatic and riparian habitat through voluntary 
measures and existing regulatory controls. The Plan seeks to meet the average 24-hour DO 
concentration of 4.0 mg/l or above and a daily minimum concentration of 2.0 mg/l or above 
during critical periods; especially in the Zone of Impairment (i.e., stations 13072 and 13073).  
 
Interim Goals 
The ACWP originally developed the following interim goals to mark the progress toward 
achieving the state water quality standards.  
1. Reducing BOD, TSS, and nutrient loading to the AC by 7 – 19% through expanded 
coverage of centralized wastewater treatment, improved secondary wastewater treatment 
levels, enhanced biological treatment (i.e., polishing) of wastewater effluent and 
implementation of agricultural and urban BMPs. 
2. Conserving and restoring aquatic and riparian habitat along the AC and with the AC 
watershed to the maximum extent possible 
3. Reducing unauthorized releases of commercial fertilizer and raw sugar at and in the 
vicinity of, the Port of Harlingen 
4. Increasing E&O efforts to the maximum extent possible  
 
As the ACWPP has been implemented, some of these interim goals have been met, are in 
progress, or have not been started. This is explained later in the milestones section of the report. 
The Port of Harlingen Authority has upgraded the procedures loading/unloading raw sugar. They 
have constructed a raw sugar storage facility that keeps any sugar from running off during a 
storm event. They are also using a conveyor belt system to load the sugar onto the barges. Before 
they used front end loaders that resulted in large amounts of raw sugar spilling directly into the 
Arroyo Colorado. 
 
In an effort to achieve the above mentioned interim goals, the ACWP stated that the following 
actions and measures as part of Phase I of the ACWPP will be overseen. However, through the 
initial implementation phase, it was determined that some of the goals would not be able to be 
met. The interim goals and status are outlined in the following: 
 
1. Original Interim Goal - Construction of two regional wetland systems (500 and 300 
acres) capable of removing nutrients, BOD, suspended sediment and bacteria from the 
AC or from tributaries flowing into the AC 
Status – It has been determined that the construction of 500 and 300 acre wetlands would 
not be as effective as smaller, more strategically placed wetlands. In addition to being 
less effective overall, it is more cost effective to acquire land in smaller tracts rather than 
large continuous tracts. This milestone will be updated to reflect more effective practices 
in the ACWPP Phase II. 
 
2. Original Interim Goal - Stabilization of stream banks in the AC (undetermined amount) 
Status – Stream bank stabilization has not been a huge focus for the ACWP; therefore, 
little effort has been put forth in this area. In addition, due to the flooding in 2010, 
anything that would have been stabilized would have been lost. Further discussion about 
this interim goal is needed.  
 
3. Original Interim Goal - Conservation and/or restoration of riparian land and wetlands 
along the AC and within the ACW (undetermined amount) 
Status – Conservation and/or restoration of riparian lands and wetlands along the AC is a 
current challenge that the ACWP if facing. Acquiring land, as mentioned above, is not an 
easy task. The ACWP is currently discussing new methods of meeting this interim goal. 
 
4. Original Interim Goal - Construction of six new wastewater treatment facilities and 
expansion and/or upgrading of nine existing treatment facilities 
Status – A great deal of attention has been put on constructing new wastewater treatment 
facilities and expanding existing facilities as a way to reduce the amount of sediment, 
nutrients and bacteria entering the Arroyo Colorado from the WWTP’s.  More detail can 
be read under the milestones section of this report but tremendous progress has been 
made.  
 
5. Original Interim Goal - Reduction of permitted wastewater effluent limits for nine 
wastewater treatment facilities in the ACW where all facilities are to achieve 10/15/3 
treatment levels (10 mg/l BOD5 /15 mg/l TSS /3 mg/l (NH3-N)). The TCEQ published a 
“Pollution Reduction Plan for the Arroyo Colorado” in 2006. A major component of the 
Arroyo Colorado WPP is an effort to reduce pollutants entering the Arroyo Colorado 
from domestic and municipal wastewater flows. This document describes the regulatory 
and voluntary measures already taken and planned for the next ten years to reduce the 
loadings of nutrients, Biochemical Oxygen Demand (BOD), total suspended solids (TSS) 
and ammonia nitrogen (NH3-N) from sanitary wastewater flowing into the Arroyo 
Colorado. The plan estimates the historical and projected reductions in loadings of 
pollutants of concern to the Arroyo Colorado from the 18 principal point source 
contributors of wastewater and from the mitigation of nonpoint sources of wastewater to 
the Arroyo Colorado in five year planning intervals beginning in the year 2000 and 
ending in the year 2015. The measures contained in the plan include institutional controls 
(i.e., changes in permit limits), wastewater infrastructure improvements designed to 
mitigate nonpoint sources of pollution and to improve current wastewater treatment 
levels, and enhanced biological treatment projects such as reuse via irrigation, polishing 
ponds and constructed wetland cells.   
Status – Multiple wastewater effluent limits have been reduced and this is further 
reported in the milestones section of this document.  
 
6. Original Interim Goal - Extension of centralized wastewater treatment and/or provision of 
adequate and sustainable onsite wastewater for 68,081 colonia residents (42% of all 
colonia residents currently living in the ACW) 
Status – Quantifying the amount of colonia residents that have been hooked up to an 
existing wastewater municipal collection system is somewhat of a challenge due to an 
ever-changing population. However, 22 colonias (total number of residents unknown), 
2,629 connections (total number or residents unknown) and over 175 residents have been 
connected to central wastewater systems. More can be read about specific colonias can be 
found in the milestones section of this report. 
 
7. Original Interim Goal - Implementation of 12 enhanced wastewater treatment systems 
(including eight effluent polishing wetland systems, two effluent polishing ponds and two 
wastewater reuse projects) 
Status – It has been more difficult to implement polishing wetlands in the ACW. Only 
three, San Juan, La Feria, and San Benito have constructed wetlands for “polishing 
ponds” at the facilities. 
 
8. Original Interim Goal - Implementation of agricultural management practices on 
approximately 150,000. Acres of the agricultural land in the ACW (50% of all 
agricultural land in ACW) 
Status – Agriculture seems to be somewhat on track with the milestones that were set in 
2006. The goal is to incorporate 10,000 acres of irrigated cropland annually and it was 
projected to have 110,000 acres of irrigated cropland under management plans by 2011. 
Currently, 109,000 acres are under Water Quality Management Plans (WQMPs) alone, 
provided by the Texas State Soil and Water Conservation Board. The Environmental 
Quality Incentives Program (EQIP) provided through NRCS was not taken into account 
for this result. These numbers however are total for the three counties within the 
watershed.  
 
9. Original Interim Goal - Improvement of management practices at and in the vicinity of 
the Port of Harlingen 
Status – The loading/unloading dock at the Port has been upgraded as reported earlier in 
this report.   
 
10. Original Interim Goal - Education of stakeholders and the public on water quality and 
habitat issues associated with the AC (undetermined amount) 
Status – The ACWPP O&E component of the plan is designed to educate the public on 
the impact that they have on the watershed. This is done by making presentations on the 
ACWPP to elected public officials, science teachers, school children from grades 3-12, 
AG producers, sportsmen associations, local environmental groups and volunteers. The 
ACWP has hosted 6 Stream Team Volunteer Monitor training workshops in the 
watershed, training over 120 volunteer monitors. The ACWP has also hosted 
educational workshops open to the public like the TX Watershed Stewards workshop 
and numerous workshops that deal with a target audience such as Ag producer field days 
and pesticide education workshops, SAFE workshops and a Wetlands Operations & 
Maintenance Workshop. The ACWP has two watershed models on permanent loan from 
the NRA. The ACWC uses the model to educate the public by displaying the model at 
various educational events and fairs throughout the watershed. When an ACWPP 
presentation is being given, the model is an important tool to help the listener visualize 
how point source and NPS pollution impact the watershed. These models are also 
available for science teachers in the watershed to check out use in their classroom to 
demonstrate a variety of watershed interactions. Over 30,000 watershed residents have 
been educated about the Arroyo Colorado through the various outreach activities. 
 
11. Original Interim Goal - Expansion of stakeholder and public involvement in restoring 
and protecting habitat and water quality in the AC (undetermined amount) 
Status – The ACWP has hosted educational workshops open to the public such as the 
TX Stream Team Volunteer Monitor Training, the TX Watershed Stewards workshop 
and a Wetlands Operations & Maintenance Workshop.  
 
Indicators 
In addition to the above interim goals, the ACWP identified three categories of indicators to 
measure the success of the ACWPP. The indicator categories are the following: 
 Programmatic Indicators 
 Environmental Indicators 
 Social Indicators 
 
Programmatic Indicators 
As the ACWPP describes, the Programmatic indicators will measure the relative success 
achieved in implementing the individual actions and measures included in the Plan. They include 
estimates of the number of restored or created wetlands, miles of stream bank stabilized, number 
of wastewater treatment facilities upgraded, number of permitted wastewater effluent limits 
reduced, number of colonia residents provided with centralized wastewater services, number of 
enhanced wastewater treatment projects implemented, acres of agricultural land under WQMPs 
or RMSs, number of E&O strategies implemented and number of volunteer water quality 
monitors trained. See the below table for specific programmatic indictors. Also, more detail 
about indicators can be found in the milestones section of this report.  
 
Table 1 Programmatic Indicators 
Criteria for Assessing Programmatic 
Indicators 
Numerical Target 2006 ‐ 
2010 
Numerical Target 2011 ‐ 
2015 
Acres of wetlands created or restored  386  538 
Acres of land placed under conservation  NA  NA 
Length of stream bank stabilized  NA  NA 
Number of wastewater treatment 
facilities upgraded 
6  3 
Number of new wastewater treatment 
facilities built 
5  1 
Number of wastewater effluent limits 
reduced 
7  2 
Number of colonia residents provided 
with centralized wastewater treatment 
or adequate onsite wastewater 
treatment  
58,610  9,471 
Number of enhanced wastewater 
systems built or implemented 
8  4 
Acres of agricultural land in the 
watershed under WQMPs and RMSs 
50,000  50,000 
Pounds of commercial fertilizer spillage 
prevented at and near the Port of 
Harlingen 
NA  NA 
Pounds of raw sugar spillage prevented 
at and near the Port of Harlingen 
NA  NA 
NA ‐ no target developed 
Social Indicators 
Social indicators are measurements of the knowledge and attitudes of the general public or 
subsections of the public that generally result in positive action toward improving environmental 
conditions. Social indicators include the number of watershed residents who have gained 
knowledge of the water quality and/or habitat problems associated with the AC, the number of 
members and/or participants in the ACWP over time or the number of citizens volunteering to 
help monitor, restore or protect the AC.  
 
Assessment criteria for social indicators have been established by the ACWP to determine 
progress. They are: 
 Estimated percentage of watershed residents knowledgeable about water quality issues in 
the AC 
 Number of watershed residents involved in restoring and protecting and water quality in 
the AC 
 Number of volunteer water quality monitors trained in the watershed.  
 
The ACWPP O&E component of the plan is designed to educate the public on the impact that 
they have on the watershed. This is done by making presentations on the ACWPP to elected 
public officials, science teachers, school children from grades 3-12, Agricultural producers, 
sportsmen associations, local environmental groups, civic groups and volunteers. The WC works 
with these various groups to schedule presentations and to attend various environmental, 
educational and agricultural events with the watershed model and educational material. The WC 
coordinates educational activities with the County Extension Agents, school district science 
coordinators, and TPWD parks and their employees. The ACWP has also partnered with The 
Lower Rio Grande Valley Texas Pollutant Discharge Elimination System Stormwater Taskforce. 
The TF is an alliance of several Lower Rio Grande Valley (LRGV) local governments and Texas 
A&M University-Kingsville (TAMUK), to comply with new federal and state rules regarding 
storm water runoff pollution prevention. At present, the TF includes 14 cities, the Cameron 
County Drainage District #1 and Cameron County. The Texas Pollutant Discharge Elimination 
System (TPDES) program is important to the protection of the Arroyo Colorado watershed. The 
TF was created and continues to function as an environmental medium for the stewardship of 
natural resources while also aiding these local communities to effectively respond to current and 
expected non-point source (NPS) pollution regulations. Urban NPS is a major component of the 
ACWPP and the partnership between the ACWP and the TF has enabled us to educate more 
watershed residents. Outreach and educational efforts have been successfully conveyed via all 
available media to include, newspaper, billboards, television.   
 
Environmental Indicators 
Environmental indicators are measurements of physical, chemical and/or biological attributes 
that can be used to gauge the overall health of the AC as the ACWPP is implemented. They 
include scientific observations such as in-stream levels of DO, in-stream nutrient concentrations, 
in-stream suspended sediment concentrations, total documented load reductions by pollutant, 
number of occurrence of algal blooms, number of occurrence of fish kills and percent increase in 
the number, distribution and diversity of aquatic organisms.  
 
NRA conducts quarterly monitoring at several sites along the Arroyo. Data has been analyzed 
and is available in the NRA Basin Highlights Report. Data through 2007 is currently available on 
the Arroyo Colorado Website and updated data will soon be available. Table 2 outlines the 
specific Environmental Indicators. 
 
  
Table 2 Environmental Indicators 
 
 
Environmental Indicators       
Criteria for Assessing Environmental 
Indicators 
Numerical Target 
2006‐2010 
Current 
Status 
Numerical 
Target  
2011‐2015 
Number of measurements at each monitoring 
station not meeting the DO criteria 
established 
<8 out of 20*     <8 out of 20* 
Average ammonia nitrogen concentrations 
measured at each monitoring station 
<85th percentile of 
tidal streams in 
Texas 
  <85th percentile 
of tidal streams 
in Texas 
Average nitrate and nitrite nitrogen 
concentrations measured at each monitoring 
station 
<85th percentile of 
tidal streams in 
Texas 
   <85th percentile 
of tidal streams 
in Texas 
Average orthophosphate concentrations 
measured at each monitoring station 
<85th percentile of 
tidal streams in 
Texas 
  <85th percentile 
of tidal streams 
in Texas 
Average total suspended solids 
concentrations measured at each monitoring 
station 
NA     NA 
Average biochemical oxygen demand 
concentrations measured at each monitoring 
station 
NA    NA 
Tons of five‐day biochemical oxygen demand 
loading reduced 
1,920     870 
Tons of total nitrogen loading reduced  1,620    600 
Tons of sediment lading reduced  76,750     75,210 
Tons of total phosphorus loading reduced  220    90 
Algal blooms reported  NA     NA 
Fish kills reported   NA    NA 
Abundance of aquatic species   NA     NA 
Diversity of aquatic species  NA    NA 
Distribution of aquatic species  NA     NA 
NA ‐ no target developed                                                
* Threshold of noncompliance under the, currently used, binomial method of assessment 
Milestones 
In the ACWPP, table 27 shows the milestones selected by the ACWP to mark the progress of the 
ACWPP. In defining these milestones, the ACWP focused attention on actions and measures in 
the plan that could easily be quantified; however, challenges identified earlier in this document 
have come up. The milestones selected by the ACWP were thought to have the biggest impact on 
water quality and if implemented, would achieve the necessary loading reductions needed to 
restore water quality. These milestones fall in to three main categories: 
 Wastewater Infrastructure 
o New wastewater connections for colonia residents 
o New wastewater treatment facilities 
o Wastewater facility upgrades 
o Enhanced wastewater treatment systems 
 Habitat Restoration 
o Small and regional wetland systems 
 Agricultural BMPs 
o Acres of agricultural land under Water Quality Management Plans (WQMPs) or 
Resource Management Systems (RMSs) 
 
Specific milestones that have been met include the following:  
 
In our efforts to update the milestones table, new tables have been created to list all of the Waste 
Water Infrastructure milestones completed by city/permit holder. In every case, whether it is 
building a new WWTP, expanding or upgrading a current WWTP or providing WWTP service 
to colonias, there is a long arduous process of amending the current permit, planning and design 
of the project, acquiring the monies necessary to complete the project, constructing the project 
and finally, completing the project and becoming fully operational. In most cases, this process 
lasts anywhere from 2-5 years before that particular project is complete. Additionally, many of 
the projects are at various stages of completion simultaneously. 
 
WWTP Upgrades and Construction:  
 Mercedes – Currently  under construction for upgrades to existing plant, anticipated to be 
completed by the end of 2011 
 Donna – WWTP upgraded will be completed in September 2011 
 Hidalgo – last WWTP upgrade in 2003; no further plans to upgrade 
 MHWSC-Progresso – New facility is currently under construction; it is converting from 
biological pond system to mechanical treatment system 
 MHWSC-Balli Rd – No plans to upgrade facility 
 ERWSC – Completed construction of new plant in 2006 
 San Bentio – Construction of phase I upgrade completed in summer 2007 and 
construction of phase II completed in 2009 
 La Feria – Construction of new WWTP completed in November 2009 
 Pharr – Will complete upgrade of WWTP in fall 2011 
 San Juan – No plans to upgrade 
 Weslaco South – Completed construction of new WWTP in 2000; planning to upgrade in 
2013 
 Mission – Completed upgrade of WWTP in 2005; planning to upgrade in 2012 
 Alamo – planning to upgrade from lagoon pond system to constructed wetland WWTP; 
to achieve compliance, one of the three aerators at the plant was repaired and installed, 
the polishing tank was drained and cleaned, new chlorinator and chemical feed units were 
purchased and installed and three. re-circulation pumps were repaired and installed 
 
Completing the construction of new wastewater treatment facilities or upgrading/expanding 
existing facilities, 16 in total, is a major component in the milestones. Thus far, 10 facilities have 
either upgraded or constructed new facilities.  
 
Table 3 outlines the total list of milestones and their current status 
 
  
Table 3 WWTP Construction/Upgrades  
 
 
Anticipated 
Completion 
Date 
Milestone  Status  Actual/Anticipated Completion Date 
January 1, 2007: Construction completed for 3 new wastewater treatment facilities  
1‐Jan‐07  South Rio Hondo  NA  NA 
1‐Jan‐07  ERHWSC  Complete  New Plant in 2006 
1‐Jan‐07  San Benito  NA  Upgrade complete 2009 
1‐Jan‐07  La Feria   Complete  New Plant in 2009 
January 1, 2009: Upgrades/expansions completed for 5 municipal wastewater treatment facilities  
1‐Jan‐09  Pharr  Upgrade: Currently Under Construction 
Anticipated completion date: Fall 
2011 
1‐Jan‐09  Donna  Upgrade: Currently Under Construction 
Anticipated completion date: 
September 2011 
1‐Jan‐09  Hidalgo  Complete  Upgraded in 2003 
1‐Jan‐09  San Benito  Complete  Upgraded in 2006 and Capacity Expanded in 2009 
1‐Jan‐09  Rio Hondo  NA  NA 
January 1, 2010: Construction completed for two new wastewater treatment facilities 
1‐Jan‐10  Alamo  Planned  2013 to Constructed Wetland System 
1‐Jan‐10  MHWSC‐Progreso  New Facility: Currently Under Construction 
Anticipated completion date: End 
of calendar year 2012 
1‐Jan‐10  NA  NA 
upgrade completed for HWWS 
Plant #1 wastewater treatment 
facility 
January 1, 2011: Upgrades/expansions completed for 2 municipal wastewater treatment facilities  
1‐Jan‐11  Rio Hondo  NA  NA 
1‐Jan‐11  Mercedes  Upgrade: Currently Under Construction 
Anticipated completion date: End 
of calendar year 2011 
1‐Jan‐12  NA  NA 
Construction completed for a new 
wastewater treatment facility in 
Arroyo City (e.g., ERHWSC) 
31‐Dec‐15  Construction Complete 
Completed in 2005 but does not 
include de‐nitrification 
Upgrade/expansion completed for 
Mission wastewater treatment 
facility to include de‐nitrification 
Not on 
Milestones 
List 
New Facility: 
Complete 
Complete in 2000, plan to upgrade 
existing facility in 2013 for WW 
Reuse 
Weslaco WWTP 
WWTP Capacity: 
 Mercedes – Currently running at close to 100% capacity, receives 2.9 MGD, discharges 
2.3 MGD, currently under construction making upgrades to existing plant, should be 
complete by end of 2011, operating at current discharge permit-10/15/3, new permit-
7/15/2   
 Donna – WWTP upgrade complete in September 2011, currently plant capacity 1.2 
MGD, upgrade to 1.8 MGD, discharge permit-10/15/3. 
 Hidalgo – Last upgrade to WWTP in 2003, operating at 80% capacity, receives 1.5 
MGD, discharges .75 MGD, discharge permit 10/15/3, no plans to upgrade plant at this 
time. 
 MHWSC-Progresso – current plant operating at 75% capacity, receives .35 MGD, 
discharges .3 MGD, new plant is currently under construction, converting from biological 
pond system to mechanical treatment and increasing capacity from .4 MGD to .75 MGD.  
Existing discharge permit-30/90, new plant discharge permit-10/15/3.   
 MHWSC-Balli RD – current plant operating at 27% capacity, receives 140,000 GPD, 
discharges 140,000 GPD, no plans to upgrade plant at this time, no colonia hookups 
planned, existing discharge permit-10/15/3. 
 ERWSC –Current plant operating at 55% capacity, total plant capacity is .25 MGD, 
receives 140,000 GPD, discharges 140,000 GPD, ERHWSC currently provides service to 
180 connections, all in colonias, existing discharge permit-10/15/3. Completed 
construction on new plant in 2006.   
 Rio Hondo –Current plant capacity is .5 MGD, discharge permit is 20/20/35, no other 
information available at this time.  
 San Benito – WWTP operating at 56% capacity, receives 2.2 MGD, discharges 2.1 
MGD, construction of phase 1 upgrade to 2.5 MGD completed in summer 2007, 
construction of phase II upgrade to increase capacity by 1.2 MGD completed 2009, 
constructed wetland treatment pond completed summer 2010, 4.1 MDM reuse for 
wetland system, existing discharge permit-10/15/3.  
 Harlingen –Currently operating at 65% capacity, WWTP design capacity is 9.96 MGD, 
receives 6.5 MGD, discharges 5.6 MGD, currently upgrading plant, discharge permit is 
10/15/3 
 La Feria – Currently operating at 35% capacity goes up to 50% in winter with winter 
Texans, receives 490,000 GPD, discharges 90,000 GPD, discharge permit-10/15/3.  New 
WWTP and constructed wetland polishing ponds completed in November 2009.  New 
WWTP has 1.25 MGD capacity.  
 Pharr – Currently operating at 96% capacity, receives 4.8 MGD, discharges 4.1 MGD, 
completed upgrade to plant to increase capacity from 5 MGD to 8 MGD in fall 2011, 
operating with 10/15/3 discharge permit, will adopt 7/15/2 discharge permit once upgrade 
to plant is operational. 
 San Juan – Currently operating at 50% capacity, receives 2.4 MGD, discharges 2.4 MGD. 
 Weslaco South – Currently operating at 40%, design capacity 2.5 MGD, receives 1.99 
MGD, discharges .8 MGD, discharge permit 10/15/3.   
 Mission – Currently operating at 73% capacity, design capacity is 9 MGD, receives 6.3 
MGD, discharges 6.3 MGD, discharge permit 10/15/3.  Planning upgrade in 2012. 
 Alamo – Currently operating at 75% capacity, Capacity of WWTP 2 MGD, receives 1.5 
MGD, discharges 1 MGD, discharge permit-30/90 
 McAllen – Currently operating at 70% capacity, Capacity of WWTP 10 MGD, receives 7 
MGD, discharges 6.7 MGD, discharge permit-10/15/3.  Planning upgrade in 3 years. 
 
The capacities of WWTP’s are used to determine when an upgrade to an existing plant is 
necessary. Once a WWTP begins to operate close to 75%, the city that operates that plant begins 
to plan for upgrades or might determine that they need to build a new plant. It is important that 
the operating entity begin planning because they must start by amending the existing discharge 
permit before any construction can begin.  The whole process could take up to 2-5 years. In 
many cases a WWTP might be operating close to 100% capacity before an upgrade is complete.    
 
Colonia Hookups: 
 Mercedes – Provided services to 7 colonias, 744 residents 
 Harlingen –749 new sewer connections since 2007 
 Donna - Plan to hook up 5 colonias by fall of 2012 
 Hidalgo – No colonia hook ups planned 
 MHWSC-Progresso – All colonias in the WWTP service area were hooked up prior to 
2007; no additional hook ups are planned 
 MHWSC-Balli Rd. – All colonias in the WWTP service area were hooked up prior to 
2007; no additional hook ups are planned 
 ERWSC – Currently provides service to 129 colonia connections; ready to make another 
126 connections but not enough residents have agreed to have their homes hooked up 
 San Benito – No colonias hooked up but connected to 179 residents in fall 2010 
 La Feria – 8 colonias connected included approximately 1200 residents in 2009; also, 
will begin additional 81 hook ups in 3 subdivisions and 200 connections in 2 trailer parks 
and will be completed by fall 2012 
 Pharr – hooked up 854 colonia residents 
 San Juan – No colonia hook ups planned 
 Weslaco South – 2 colonias hooked up in 2009; no additional hook ups planned 
 Mission – Made 2,500 connections  
 Alamo – No colonia hook ups planned 
 
In total, 22 colonias (total number of residents unknown), 2,629 connections (total number or 
residents unknown) and over 175 residents have been connected to central wastewater systems. 
This table outlines the total list of milestones and their current status 
 
Table 4 Colonia Hookups 
Anticipated Completion 
Date  Milestone  Status  Actual/Anticipated Completion Date 
January 1, 2007: Connection of 13,547 colonia residents to existing wastewater municipal collection systems completed 
(e.g., Mercedes, Donna, Hidalgo, MHWSC and ERHWSC 
1‐Jan‐07  Mercedes  Pending: Hook up 7 colonias, 744 residents  By end of 2011 
1‐Jan‐07  Donna   Pending: Hook up 5 colonias  By Fall 2012 
1‐Jan‐07  Hidalgo  NA  NA 
1‐Jan‐07  MHWSC  All colonias within service area have been hooked up  prior to 2007 
1‐Jan‐07  ERHWSC 
129 current connections; ready to 
hook up 126 more but not enough 
residents have agreed 
NA 
January 1, 2008: Connection of 4,456 colonia residents to existing wastewater municipal collection systems completed 
(e.g., Pharr and La Feria) 
1‐Jan‐08  Pharr  Hooked up 854 colonia residents  2002 
1‐Jan‐08  La Feria 
Hooked up 8 colonias with 
approximately 1200  residents‐
2005‐2009; will begin additional 81 
connections to be completed in Fall 
2012 
                                Nov‐09 
January 1, 2009: Connection of 37,450 colonia residents to existing wastewater municipal collection systems completed 
(e.g., Weslaco and Mission) 
1‐Jan‐09  Weslaco  Hooked up 2 colonias   2009 
1‐Jan‐09  Mission  Hooked up 2500 connections  ?? 
August 31, 2012: Connection of 1,636 colonia residents to existing wastewater municipal collection systems completed 
(e.g., ERHWSC and Mercedes) 
31‐Aug‐12  ERHWSC 
129 current connections; ready to 
hook up 126 more but not enough 
residents have agreed 
NA 
31‐Aug‐12  Mercedes  Pending: Hook up 7 colonias, 744 residents  By end of 2011 
December 31, 2015: Connection of 4,700 colonia residents to existing wastewater municipal collection systems completed 
(e.g., Rio Hondo, San Juan, and ERHWSC) 
31‐Dec‐15  Rio Hondo  NA  NA 
31‐Dec‐15  San Juan  NA  NA 
  
ERHWSC 
129 current connections; ready to 
hook up 126 more but not enough 
residents have agreed 
NA 
 
Agricultural Acres Under Management Plans: 
 2006 - 86,259 acres under WQMPs 
 2007 - 90,888 acres under WQMPs 
 2008 - 96,070 acres under WQMPs 
 2009 - 101,126 acres under WQMPs 
 2010 - 104,142 acres under WQMPs 
 2011 - 109,188 acres under WQMPs 
 
Agriculture seems to be on track with the milestones that were set in 2006. The goal is to 
incorporate 10,000 acres of irrigated cropland annually and it was projected to have 110,000 
acres of irrigated cropland under management plans by 2011. Currently, 109,000 acres are under 
Water Quality Management Plans (WQMPs) alone, provided by the Texas State Soil and Water 
Conservation Board. The Environmental Quality Incentives Program (EQIP) provided through 
NRCS was not taken into account for this result. 
 
This table outlines the total list of milestones and their current status 
 
Table 5 Arroyo Colorado Watershed Milestones: Agricultural Acres 
Anticipated 
Completion Date  Milestone  Status 
Actual/Anticipated 
Completion Date 
31‐Aug‐06  20% of irrigated cropland (‐ 60,000 acres) under management plans 
*86,259 acres 
under WQMPs 
Calculated at end of 
Calendar Year 
31‐Aug‐07  23% of irrigated cropland (‐ 70,000 acres) under management plan 
*90,888 acres 
under WQMPs 
Calculated at end of 
Calendar Year 
31‐Aug‐08  27% of irrigated cropland (‐80,000 acres) under management plan 
*96,070 acres 
under WQMPs 
Calculated at end of 
Calendar Year 
31‐Aug‐09  30% of irrigated cropland (‐90,000) under management plan 
*101,126 acres 
under WQMPs 
Calculated at end of 
Calendar Year 
31‐Aug‐10  33% of irrigated cropland (‐100,000 acres) under management plan 
*104,142 acres 
under WQMPs 
Calculated at end of 
Calendar Year 
31‐Aug‐11  37% of irrigated cropland (‐110,000) acres under management plan 
*109,188 acres 
under WQMPs 
Calculated to August 31, 
2011 
31‐Aug‐12  40% of irrigated cropland (‐120,000) under management plan  NA  NA 
31‐Aug‐13  43% of irrigated cropland (‐130,000 acres) under management plan  NA  NA 
31‐Aug‐14  47% of irrigated cropland (‐140,000 acres) under management plan  NA  NA 
31‐Aug‐15  50% of irrigated cropland (‐150,000 acres) under management plan  NA  NA 
* Acres are for the three counties within the watershed as a whole, only includes TSSWCB WQMPs 
Wetland Development: 
 San Benito – Completed wetland system for polishing water in summer 2010 
 La Feria – Completed wetland system for polishing water in November 2009 
 San Juan – Completed wetland system for polishing water in April 2010 
 
Habitat restoration has been primarily met by constructing new wetlands at WWTPs. Only three, 
San Juan, La Feria, and San Benito have constructed wetlands for “polishing ponds” at the 
facilities. It was originally planned to construct a 500 and 300 acre regional wetland but it has 
been determined that smaller, more strategically placed wetlands would be more cost-effective as 
well as have a bigger impact on water quality.  
 
This table outlines the total list of milestones and their current status 
 
Table 6 Arroyo Colorado Watershed Milestones: Wetland Development 
Anticipated 
Completion Date  Milestone  Status  Actual/Anticipated Completion Date 
January 1, 2009: Construction completed for four enhanced wastewater treatment wetland systems  
1‐Jan‐09  La Feria  Complete  9‐Nov 
1‐Jan‐09  San Juan  Complete  10‐Apr 
1‐Jan‐09  Mercedes  NA  NA 
1‐Jan‐09  Weslaco  NA  NA 
1‐Jan‐09  San Benito  Complete  Summer 2010 
January 1, 2010: Construction completed for one enhanced wastewater treatment wetland system and one pond system  
1‐Jan‐10  MHWSC‐Progreso (Wetland)  NA  NA 
1‐Jan‐10  Hidalgo (Pond)  NA  NA 
1‐Jan‐10 
Construction completed of a 500‐acre 
wetland system near the Port of 
Harlingen 
It was determined that smaller, 
more strategically placed wetland 
systems would be more effective 
NA 
August 31, 2012: Construction completed for enhanced wastewater pond treatment system (e.g., Pharr/McAllen) 
31‐Aug‐12  Pharr  NA  NA 
31‐Aug‐12  McAllen  NA  NA 
31‐Aug‐12  Construction completed of a 300 acre wetland system near Llano Grande 
It was determined that smaller, 
more strategically placed wetland 
systems would be more effective 
NA 
1‐Jan‐14 
Construction completed for an enhanced 
wastewater treatment wetland system 
for the City of Alamo 
Anticipated to upgrade from 
lagoon system to constructed 
wetland WWTP system 
2012 
 
 
 
Water Reuse:  
 San Benito - 4.1 million gallons monthly reuse for wetland system 
 Harlingen– 16.1 million gallons monthly reuse for golf course and soccer complex 
 La Feria – reuse of 60,000 gallons per day 
 Pharr – reuse of 18 million gallons per month for golf course and 5 million gallons per 
month for irrigation at WWTP 
 San Juan – Reuse of 6.2 million gallons per month for wetland and 74 million gallons per 
year for irrigation at WWTP 
 Weslaco South – Reuse of 401 million gallons per year to irrigate Tierra Santa Golf 
Course 
 
Waste water effluent reuse is being explored by more WWTP’s in the watershed. Mainly it is 
being used to irrigate city owned facilities and golf courses. The use of waste water effluent for 
irrigation will increase in the next five years according to the WWTP operators.  
 
This table outlines the total list of milestones and their current status 
 
Table 7 Arroyo Colorado Watershed Milestones: Wastewater Reuse 
Anticipated Completion 
Date  Milestone  Status 
Actual/Anticipated 
Completion Date 
1‐Jan‐15  Wastewater irrigation reuse system expansion for McAllen  NA  NA 
31‐Dec‐15  Wastewater irrigation reuse system expansion for Harlingen  NA  NA 
Not on Milestones List  Wastewater irrigation reuse system planned for Weslaco 
Planned: 401 MG/YR 
to irrigate Tierra 
Santa Golf Course 
2013 
Not on Milestones List  Wastewater irrigation reuse system planned for Pharr 
Planned: Reuse at 
golf course and 18 
mg/month and 
5mg/month at 
WWTP 
NA 
Not on Milestones List  Wastewater irrigation reuse system planned for San Juan 
Planned: Reuse 6.2 
mg/month for 
wetland and 74 
mg/month for 
irritation at WWTP 
NA 
 
 
The updated milestones tables will help the ACWP identify which milestones have been met and 
which ones have not. This will guide the ACWP future efforts in the watershed by focusing 
attention on the milestones that have not been met and the reasons why the milestones have not 
been implemented. Several factors can contribute to a milestone not being implemented, ranging 
from lack of funding, lengthy permitting requirements and/or amendments, and lack of education 
on how implementing milestones will result in improved water quality. As the population in the 
watershed continues to grow and land use changes, new milestones will need to be identified for 
implementation. New WWTP’s and upgrades, colonial hookups, urban stormwater runoff and 
agricultural irrigation return flows will continue to be the highest priorities of the WPP. 
 
Sustainability of the Partnership 
As the funding for the Arroyo Colorado WPP Implementation Project was approaching the last 
two years, the ACWP decided to form a 501(c) 3 non-profit organization, the Arroyo Colorado 
Conservancy and apply for another CWA 319 grant. These two actions were taken in an effort to 
sustain the ACWP. The formation of the Arroyo Colorado Conservancy has evolved as an 
essential step toward sustainability of the Arroyo Colorado Watershed Partnership. The 
Conservancy will engage volunteers, public and private corporations, Universities, Foundations, 
community leaders, and local civic and service organizations to raise money to support the 
Arroyo Colorado Watershed Partnership and the implementation of the Arroyo Colorado 
Watershed Protection Plan and continue its efforts to restore the water quality and Habitat of the 
Arroyo Colorado. 
 
Conclusion 
Taking into consideration the number of milestones and partners involved in implementing the 
WPP, the ACWP has reached 75% of the goals set in the WPP. This kind of success could only 
be achieved with help of the stakeholders and partners that make up the ACWP. Not only is 
tracking the milestones a challenge but accurately quantifying loading reductions has proven to 
be difficult. Despite these challenges, Phase I of the ACWPP have borne tangible results. Ag 
producers are implementing Ag BMP’s, Waste Water Infrastructure in the watershed has been 
upgraded, numerous colonias have been brought on line to WWTP, and Urban Stormwater 
issues are being addressed by MS4 permit requirements. The number of stakeholders that are 
embracing the WPP continues to grow as the public becomes more educated on the impacts that 
they have on the watershed. The School Districts in the watershed have embraced the O&E 
component of the ACWPP as Environmental Education in the schools is becoming the norm and 
not the exception. The update of the ACWPP will aim to address these challenges learned during 
the initial implementation of the Plan as well as more clearly define milestones that are needed to 
be met to restore water quality.  
  
Appendix B 
Submitted Proposals 
 Name of Proposal 
Contractual 
Source of 
funding  Grant Program 
Proposal 
Submitte
d (FY) 
Award 
Status 
Total 
Award 
Arroyo Colorado Bay 
Watershed Education and 
Training Programs 
NOAA BWET 2008 Rejected $392,370  
Cameron County 
Regional Wetland System 
for Mitigation and 
Protection of the Lower 
Laguna Madre 
Cameron 
County  CIAP 2009 Rejected $170,975  
Arroyo Colorado 
Watershed Wetlands 
Education and Outreach 
Pavilion and Interpretive 
Center 
Cameron 
County  CIAP 2007 Withdrew $124,461  
Arroyo Colorado 
Watershed Wetlands 
Education and Outreach 
Pavilion and Interpretive 
Center  
Cameron 
County  CIAP 2008 Rejected $122,609  
Arroyo Colorado 
Agricultural Water Quality 
Education Program 
TSSWCB CWA 319 2010 Rejected $197,958  
Education of Best 
Management Practices in 
the Arroyo Colorado   
TSSWCB CWA 319 2005 Completed $103,959  
Arroyo Integrated Farm 
Management Education 
Program 
EPA Strategic Ag Initiative 2008 Completed $92,611  
Lower Rio Grande Valley 
Low-Impact Development 
(LID) Implementation and 
Education 
TCEQ CWA 319 2010 Awarded $1,283,628  
Lower Laguna Madre 
Regional Treatment 
Wetland System: 
Selection of a Preferred 
Site and Permitting 
GLO CIAP 2008 Rejected $350,408  
Lower Laguna Madre 
Regional Treatment 
Wetland System: 
Selection of a Preferred 
Site and Permitting 
GLO CIAP 2010 Pending $325,036  
Arroyo Colorado 
Agricultural Nonpoint TSSWCB CWA 319 2006 Awarded $430,650  
Source Assessment 
Arroyo Colorado 
Agricultural Nonpoint 
Source Assessment 
TSSWCB 
TMDL 
General 
Revenue 
2009 Awarded $31,995  
Pesticide Education in the 
Coastal Zone of the 
Arroyo Colorado 
Watershed (1st 
submission) 
GLO CMP 2008 Rejected $70,231  
Pesticide Education in the 
Coastal Zone of the 
Arroyo Colorado 
Watershed (2nd 
submission) 
GLO CMP 2008 Completed $42,000  
Enhancing Water Quality 
and Dredged Material for 
the Port of Harlingen 
(Phase I) 
GLO CMP 2009 Awarded $80,275  
Public Service 
Announcements for the 
Arroyo Colorado 
Watershed 
GLO CMP 2009 Completed $26,506  
Developing a PSA in the 
Arroyo Colorado 
Watershed 
EPA 
EPA 
Environmental 
Education 
Grant 
2008 Rejected $41,870  
Developing a PSA in the 
Arroyo Colorado 
Watershed 
EPA 
EPA 
Environmental 
Education 
Grant 
2009 Rejected $38,585  
Arroyo Colorado Rapid 
Watershed Assessment NRCS   2007 Rejected $100,000  
Development of a 
Constructed Wetland in 
Rio Hondo, Texas for 
Mitigation, Outreach and 
Education 
Cameron 
County  CIAP 2009 Rejected $55,937  
Development of an Arroyo 
Colorado Education and 
Outreach Center at Rio 
Hondo, Texas  
GLO CMP 2008 Rejected $46,181  
Development of an Arroyo 
Colorado Education and 
Outreach Center at Rio 
Hondo, Texas  
GLO CMP 2008 Rejected $48,023  
A Wetland Education and 
Outreach Center in Rio 
Hondo, Texas - Phase 1 - 
Site Assessment and 
Permit Acquisition 
GLO CMP 2009 Rejected $42,582  
Regional Constructed 
Wetland Site Suitability 
Evaluation for the Arroyo 
Colorado 
GLO CMP 2008 Rejected $148,212  
Sustainability of the 
Arroyo Colorado 
Watershed Partnership 
and Continued 
Implementation of the 
Arroyo Colorado 
Watershed Protection 
Plan 
TSSWCB CWA 319 2010 Rejected $217,356  
Sustainability of the 
Arroyo Colorado 
Watershed Partnership 
and Continued 
Implementation of the 
Arroyo Colorado 
Watershed Protection 
Plan 
TCEQ CWA 319 2010 Rejected $224,769  
Sustainability of the 
Arroyo Colorado 
Watershed Partnership 
(ACWP) and Continued 
Implementation of the 
Arroyo Colorado 
Watershed Protection 
Plan (WPP) 
TCEQ CWA 319 2011 Awarded $480,988  
Sustainability of the 
Arroyo Colorado 
Watershed Partnership 
and Continued 
Implementation of the 
Arroyo Colorado 
Watershed Protection 
Plan 
TSSWCB CWA 319 2011 Withdrew $310,328  
Efficient use of water and 
nitrogen fertilization in the 
watershed of the Arroyo 
Colorado 
TSSWCB CWA 319 2011 Rejected $534,874  
SWAT Modeling 
Simulation of the Arroyo 
Colorado Watershed 
TSSWCB CWA 319 2007 Completed $94,997  
 Teacher Workshops in 
Cooperation with the 
Arroyo Colorado 
Partnership 
EPA 
EPA 
Environmental 
Education 
Grant 
2010 Rejected $26,998  
Lower Rio Grande Valley 
Utility Bill Insert EPA 
EPA 
Environmental 
Education 
Grant 
2008 Rejected $17,010  
A Curriculum for the 
Arroyo Colorado 
Watershed 
EPA 
EPA 
Environmental 
Education 
Grant 
2008 Rejected $26,510  
A Curriculum for the 
Arroyo Colorado 
Watershed 
EPA 
EPA 
Environmental 
Education 
Grant 
2009 Rejected $20,600  
Mapping of Lower Texas 
Coast to Assist Wetland 
Restoration Efforts 
EPA 
Region 6 
Wetland 
Program 
Development 
Grant 
2009 Rejected $67,182  
Arroyo Colorado 
Watershed Protection 
Plan Implementation 
TCEQ CWA 319 2007 Awarded $311,268  
Monitoring of Arroyo 
Colorado Wastewater 
Treatment Plants 
TCEQ CWA 604(b) 2009 Awarded $113,868  
Low Impact Development 
(LID) Training, Education, 
and Demonstration 
Program 
TCEQ CWA 319 2010 Rejected $312,448  
Updating the Arroyo 
Colorado Watershed 
Protection Plan 
TCEQ CWA 319 2012 Pending $1,112,330 
 
 
 
 
 
